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Task Narne 
Deiign 

Design Document with Construction Sctiedule 

Construction 

Equipmsnt Procurement and Mobilization 

Mobilize equipment 

Procure water barrier and treatmeni eqpt 

Site Preparation 

Prepare sediment dewatering and slope soils 
pad on top ot landfill 

Clear and bench siope and shoreline 

Construc:t working platform 

Ctiannel Sediment removal 

Water Barrier Installation 

Set up water treatment system 

Dewater Channel 

Remove Sediment 

Siiorellne construction 

Prepare areas and place fabric 

Construct Clay plug and place intermediate 
cover on bench 

Rip rap placemement 

Landtill Slope Prep and Erosion Control 

Cut Slope 

Geomat/landscape placement 

Place Topsoil. Seed and mulcti 

Place Willow Spikes within Rip Rap Area 

Cover Dewatering pads - Grade site as 
needed 

Demobilization 

Remove Water Barriers and equipment from 
channel 

Demobilize Equipment 

Documentation 
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Mon 9/3/07 
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Mon 9/10/07' 

Thu 9/20/07 

Thu 9/20/07 

Fri 9/28/07 

Wed 10/3/07 

Thu 9/20/07 

Thu 9/20/07 • 

WBd 9/26/07 

Fri 10/5/07 i 

Wed 10/10/07' 

_ Finish 
tue 7/31/67 

Wed 10/24/07 
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30 days 
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20 Landfill Slope Prep and Erosion Control 
Sequencing of slope preparation will be dependent on field conditions and working areas adjacent to the channel 

29 Documentation 
Documentation includes limited sampling results construction documentation, quantities etc 
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